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Early Site Permits (ESP)  
Summary:  Three ESPs issued, one utility ESP application is currently under NRC review:  
• Exelon – Clinton site, IL – issued on March 15, 2007. 
• Entergy – Grand Gulf site, MS – issued on April 5, 2007.  
• Dominion Energy – North Anna site, VA – issued on November 27, 2007. 
• Southern – Vogtle site, GA – Under NRC review; final EIS decision expected July 2008; Commission 

decision expected 2009. 
• Duke notified NRC of future planned ESP applications (as many as 2) – Possibly Oconee County, SC, and 

Davie County, NC, no dates identified. 
• Unspecified power company announced plans to submit an ESP application in fiscal year 2010.  
 
Combined Construction and Operating License (COL) 
Summary: Of nine COL applications submitted, four have been docketed for NRC review.  19 power 
companies, of which one is unidentified, intend to submit 22 license applications for 33 units. A Reference 
COL (R-COL) application has been submitted for four of the five reactor designs.    

Combined Construction and Operating License Applications (COLA) Submitted:  
• STP Nuclear Operating Co. – South Texas Project (STP), TX (2 units, ABWR R-COL) – Submitted 

September 2007 and docketed for NRC review November 29, 2007. 
• TVA (NuStart) – Bellefonte site, AL (2 units, AP1000 R-COL) – Submitted October 2007 and docketed for 

NRC review January 18, 2008 
• Dominion Energy – North Anna site, VA (1 unit, ESBWR R-COL) – Submitted November 2007 and 

docketed for NRC review January 25, 2008 
• Duke Energy – William States Lee III site, SC (2 units, AP1000) – Submitted December 2007 and docketed 

for NRC review February 25, 2008 
• Progress Energy – Shearon Harris site, NC (2 units, AP1000) – Submitted February 19, 2008  
• Entergy (NuStart) – Grand Gulf site, MS (1 unit, ESBWR) – Submitted February 27, 2008 
• UniStar – Calvert Cliffs, MD (1 unit, US-EPR R-COL) – Partial COLA submitted July 2007 and 

environmental portion docketed for NRC review January 25, 2008; remainder submitted March 17, 2008 
• Southern Nuclear – Vogtle site, GA (2 units, AP1000) – COLA submitted March 31, 2008 
• SCE&G – V.C. Summer site, SC (2 units, AP1000) – COLA submitted March 31, 2008 
 

Combined Construction and Operating License Applications (COLA) Planned:  
• Alternate Energy Holding – Bruneau region, ID (1 unit EPR) – submit COLA 4th Qtr. 2008 
• Amarillo Power – Amarillo vicinity (undeclared), TX (2 units, EPR)  – submit COLA 4th Qtr. 2008 
• AmerenUE (UniStar) – Callaway site, MO (1 unit EPR) – submit COLA in 3rd Qtr. 2008 
• DTE Energy – Fermi site, MI (1 unit, technology unspecified) – submit COLA in October 2008 
• Entergy – River Bend site, LA (1 unit,  ESBWR) – submit COLA in October 2008 
• Exelon Generation –Victoria County, TX (2 unit, ESBWR) – submit COLA in November 2008 
• Florida Power and Light – Turkey Point site, FL (2 units, AP1000) – COLA in 2009 
• Luminant (formerly TXU) – Comanche Peak site, TX (2 units, US APWR) – COLA in September 2008  
• PPL (UniStar) – Susquehanna site, PA, (1 unit, EPR) submit COLA in late 2008 
• Progress Energy – Levy County, FL (2 units, AP1000) – submit COLA July 2008 
• Transition Power – Blue Castle, UT (1 unit, unspecified design) – submit COLA in 2010 
• UniStar – Nine Mile Point site, NY (1 unit, EPR) – submit COLA in 4th Qtr. 2008 
• Unidentified Utility – (1 unit, unspecified design) – submit COLA in 2010 

Licenses to Build Issued By NRC – No license applications have been issued by NRC. 
 
Reactor Design Certification (DC) 
Summary: Two designs certified; three new designs and one amendment are under NRC review.  

• GE ABWR – Certified in 1997 (10CFR52 App A). 
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• Westinghouse AP1000 – Certified 2005 (10CFR52 App D).  A modification to the certified design was 
docketed January 18, 2008 and is currently under NRC review. 

• GE ESBWR – Under NRC certification review, application docketed December 2005. 
• AREVA US-EPR – Submitted December 12, 2007 and docketed February 25, 2008. 
• Mitsubishi Heavy Industries US-APWR – Submitted December 31, 2007 and docketed February 29, 2008. 
 
New Nuclear Plant Orders 
Summary:  No plant construction contracts initiated; six power companies have ordered large component 
forgings with three reactor vendors for potential nuclear plants. 

Long-Lead Equipment Orders:  Large forging orders initiated by AREVA, GE-Hitachi, & Toshiba; but no 
other long-lead equipment have been ordered to date. 
• Dominion, Entergy, and Exelon have contracted with GE-Hitachi for long-lead component forgings. 
• AmerenUE and UniStar have contracted with AREVA for long-lead component forgings. 
• NRG Energy signed an agreement with Toshiba for long-lead component forgings. 
• Japan Steel Works currently only ultra-large forging vender worldwide – capacity limited; AREVA, Lehigh 

Heavy Forge, BWXT and the Russian Uralmash-Izhora Group (OMZ) are reportedly developing forging 
capabilities. 

Plant Construction Contracts:  No plant contracts have been executed with reactor vendors. Currently, 
reactor vendors have yet to complete final plant engineering designs (excluding site-specific engineering).  As 
a result, utilities await their completion as it would provide more certainty regarding plant cost. 
 
New Nuclear Plant Construction, Operation & Deferral 
Summary:  TVA board voted to proceed with the completion of Watts Bar unit 2 in Tennessee at a total cost 
of $2.5 billion with an estimated completion date in 2013. 

New Nuclear Plants under Construction:  Watts Bar unit 2 near Spring City, Tennessee.  
New Nuclear Plant Begin Operation:  None. 
Deferred: None. 
 
Federal Financial Incentives 
Summary:  EPAct 2005 incentives are at various stages of development: two rules issued and one notice 
published.  

Standby Support:  Rule issued, no industry requests to date, no contracts issued. 
• Final Rulemaking Issued – August 2006.  
• Published Standard Conditional Agreement – September 2007. 
• DOE released on-line instructions for requesting Conditional Agreement- December 2007 
• Expect first request from industry for Conditional Agreements – FY 2008.  
• Expect first approval by DOE for standby support contracts – Late 2010.  

Production Tax Credits:  Notice issued.  
• Published Internal Revenue Bulletin 2006-18 on May 2006. 
• Final Rule on Tax Credit and Guidelines on “Certification Process” – FY 2008.  

Energy Facility Loan Guarantee: Final rulemaking issued.  Congress provided DOE with authority to issue 
guarantees for up to $4 billion in loans (FY07);  
• Guidelines issued August 2006 and DOE’s small scale loan guarantee solicitation with $4 billion ceiling 

(excludes nuclear power participation) closed – December 2006. 
• Final Rulemaking Issued – October 23, 2007 and amended January 11, 2008 to correct language. 
• No solicitation issued for nuclear power loan guarantee at this time; however, the Department is planning 

for an early to mid-2008 solicitation targeting nuclear power projects. 
• $18.5 billion in loan guarantees for new nuclear plants approved in FY08 budget December 2007 
• First nuclear plant loan guarantee to be issued expected – 2009. 


